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Lead Agency: Caltrans
Project Manager: Roya Hassas, Acting Phone:  (949) 724-2562

Summary / Objectives:

The objective of the corridor-wide ATIS project is to develop a long range “Blueprint” for
ATIS project to join the Priority Corridor network and to provide ATIS information to the
users in any region in a seamless way. The work plan calls for a study of existing systems
within the corridor to determine the gaps that prevents corridor-wide ATIS system from
meeting the objectives of providing ATIS information across the corridor in a seamless
manner.  The goal is to find and analyze “gaps”, either hardware or software throughout
the corridor, and then identify the two existing projects that can be most cost effectively
integrated.  After identification of the two existing systems, the team will prepare an
implementation plan to fill the gaps and integrate the two selected systems.  Phase II using
the results of the phase 1 work, identify two projects and demonstrate an aspect of this
concept.

Project Status:

• Project Kickoff Meeting held August 29, 2000
• The contract was awarded to TransCore and executed on June 26, 2000. (24 month

project)
• Acquired a number of documents and extracting the inventory information
• Study of existing ATIS projects underway

Critical Issue(s):

• Continue close coordination with other ATIS projects currently under development or
standing

• Complete the identification and gathering of documents that will have inventory of
projects and ATIS inventory information

Next Steps:

• Complete the draft of the inventory document
• Start the user needs document

Fiscal / Contractual Information:

    $500,000 Federal
+  $125,000       State 
    $625,000 Sub Total

-   $150,000       Steering Committee staff support
    $475,000 Project Budget

Consultant: TransCore- Michael Krueger– (714) 756-0019


